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CCR No. 98-0660A Logged Date 6/1/98 Rev.       A Request Type CCR

Priority Routine X Urgent Emergency Affected Release B.0 Change Class I

Title (description)
Baseline ICD Between ECS and Science Investigator-Led Processing Systems (SIPS)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-030-001 CCRs 423-42-03-001 (proposed), 505-01-41-175-R3
(approved), ESD 46

RTM Change Start New Baseline

Problem
Approved ESDIS CCR 505-01-41-175-R3 and ESD46 require ECS to document interfaces with the Langley TRMM Information
System and the MOPITT Science Processing System for Release B.0. This imposes a schedule that requires ICD development and
Ingest design to begin and proceed concurrently, so Development cannot wait for a completed, approved  ICD. To hasten external
awareness and review and finalization of this ICD, a draft with TBDs and TBSs inserted is hereby provided for CCB review and
approval and  CDRL delivery. There has been no internal ECS technical review of this document.

Proposed Solution
Make CDRL delivery immediately so that document can be distributed for ICWG, DAAC and SIPS review. TBDs/TBSs will be
worked off during ECS CCB review and then during the ESDIS ICWG review cycle.

All LaTIS/MOPITT costs except following are believed to be addressed in ECS ROM 98-0441 against CCR 505-01-41-175-R3:
There is a new requirement in the ESDIS SIPS Responsibilities document (now in review) for the Release 2.1 gateway to provide
for ECS receiving a SIPS distribution failure/acknowledgement message.
There is still a potential for other small impacts when all TBDs/TBSs have been supplied.

Impact Analysis:
Organizations Affected: BOO Contracts x ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C x SCDO Arch. X

Science Off x Security x Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small X Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Potential impact on LaTIS/MOPITT IF if ICD schedule not met

Additional LOC NA Man-Months NA

Materials NA

Originator J.H.Schessler (signed)  Joan Schessler     6/16/98
Signature Date

Office SED Office Manager (signed)  Jim LeFebvre      6/16/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek          6/19/98
Signature Date
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